Classification

Roadway
Excavation

Removal of
Structures and
Obstructions

Roadway

Shoulder

Widening

24-Jan-06

Grading
Description Approved

The contractor proposed to use flaggers and a lane closure in lieu of 10/31/2005
temporary concrete barrier and temporary impact attenuators for

traffic control when excavating the roadway in some of the smaller

cut areas.

In lieu of milling a 4' width of pavement (2 1/2" depth) to eliminate 9/18/2002
the rumble strip, a 2' width (2" depth) was proposed to provide the

same function.

In lieu of the plan's mill (haul off) and fill, the existing alphalt was 9/24/2002
allowed to be pulvarized and remain in place as a base. Asphalt

would then be placed directly on top of the pulvarized base. (The

resultant higher grade was allowed.)

Value Engineering proposal to eliminate earthen shoulder wedge in 5/24/2002
favor of increasing the 1' AC shoulder wedge to a 1.5' AC shoulder
wedge.

In lieu of overexcavating 3 ' for the entire toe of slope,(prior to 4/19/2005
constructing fill for roadway widening), the contractor proposed to

key into the existing slope (3' benches). This change reduced both

roadway x and borrow quantities.

Contractor

MEADOW VALLEY
CONTRACTORS, INC.

FNF CONSTRUCTION,
INC.

COMBS CONSTRUCTION
COMPANY, INC.

FNF CONSTRUCTION,
INC.

SHOW LOW
CONSTRUCTION, INC.

Tracs
H503703C

H493601C

H576201C

H524801C

H596401C

CO#
13

01

Savings
($35,025.01)

($22,673.87)

($21,283.45)

($56,981.70)

($26,396.25)



